
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

12:12 AM
Run date

Time

Reviewer: Jefferson, Paul 21-Oct-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason
Diary #: 610 Date: 01-Jun-2012 Friday

Approved Date:

Shift Hours: 07:00 am 02:00 pm Break: 00:30 Over Time:

Const Calendar Day: 997

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

General Comments

Clear and cool

•Email review
•0800 hrs Safety Meeting
•Reviewed overtime spreadsheet sent over by Paul Jefferson to check for conflicts .
•Discuss the R&B PQWP with Marcos McManus (CT) and Chuck Kanapicki (ABF). There is a new
submittal in that looked similar to Submittal 2027R05 & R06. It is identical to the second R06 that was sent
over and returned as “Not Reviewed” back in March. Marcos McManus will be handling this submittal.
•Review RFI 2862 information. Thuc Tran asked me to handle this RFI since he will be out of the office
for the next couple of weeks.
•Reviewed 30-day Look Ahead
•There is one worker at Hinge KW drilling holes in the top of W 2 for anchor bolts that will hold down the
Falsework at this location. He worked all day here.

I took 2 hours of Furlough Leave today.

Bid Item: 001 0-HKC-000.208CCO-208 Hinge K Coordination

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM MICHAEL DRAPERIronworker 8.00 0.00 0.00 8.00

Diary: Dispute

CCO # 216

THIS WORK IS FOR CCO 216, NOT 208. THERE IS NO CCO 216 TO PICK IN THE WBS.

* I observed Mike Draper drilling holes in the top of W2 and the YBITS structure at Hinge KW for the
flasework that will be erected next week.

001 0-HKC-000.208
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